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New Building Status
As of January 24, 2012



Architectural Firm

rDiocese selected firm

TFirm working with parish’s
Building Committee to
prepare design and bid
package

rSubmit package to 3-5
contractors by mid-
February 2012



formation submitted by architect includes
new church building needs &
ecomjnendations ’

iewed over the past two years by‘

T Pastor

r Building Committee
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uggestions,s mltt Jiap
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Building Site

T Relocation of building site — ground
and solil Issues

wArchitect contracted with engineering
firm to evaluate and determine best
location

 Firm will perform test borings to
iIdentify location for new church
foundation



Request for Design/Build Bids

1 Our Request for Bids will outline
church building needs & | &
regquirements [ s REp

—
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¥ Will include Diocese’s approved /-
limit of building with 1,000-seat |, [
capacity and expandability to .
meet future growth

1 Contractors will have design
flexibility to meet all Parish
requirements and needs

A




Request for Design/Build Bids

7 Contractor submission of bids for
design, build and pricing required
within three months

rWill be reviewed by Diocese and Parish
for selection

rDesign and price will determine
selection of contractor



Project Cost

Total project
cost is $5.5
million




Alive in Christ ALIVE
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Cash Flow Projection

I Payments Made 1 Payments to Receive
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$$ Summary b
7 Our goal: $ 932,000
T Pledges to date: $1,224,725
T Collected (8/31/11): $ 782,717
T To be collected: $ 149,283*

*Before split goes to 90%-10%



Your Support Is Vital s
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T Support of those participating in the
Alive In Christ Campaign is vital

7 Construction of our new church
depends on your continued support

v Thank you for your past support

T Please pray for guidance about your
future financial commitment and
fulfillment of pledge obligations



